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CCR No. 96-0883 A Logged Date 7 / 3 1 / 9 6 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class I I

Title (description)      Update RTM to make SCF-related corrections for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

N o n e
AC-96-0410, AC-96-0412, CCR 505-41-12-002

RTM Change X Start New Baseline

Problem
RTM needs updating for the SCFs:
1. SCF-0040#A is no longer in the SCF IRD and SCF-0300 is not needed until Release B
2. Mandatory SCF RBR attributes contain TBDs and missing values
3. Several SCF RBRs use language that reflects the earlier architecture and may be unclear

Proposed Solution:
1. Remove SCF-0040#A and SCF-0300#A
2. Provide correct values for SCF RBR mandatory attributes that now contain TBDs and missing

v a l u e s
3. Provide interpretation and clarification text for SCF RBRs that contain old language
N.B.: Revision A removes unnecessary underscores from table for SCF-0310#A and adds more
interpretation text for SCF-0200#A.
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A X Rel. B X Rel. IR1 MRS X SMO X Subconts

A.1 X Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Stanley A. West (Signed) Stan West           09/10/96
Signature Date

Office      SMO Office Manager (Signed) Robin Whitehurst      09/11/96
Robin Whitehurst Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed) R E Clinard          09/11/96
Signature Date
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